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PROJECT UPDATE #2 – June 16, 2023 

 

UPCOMING WORK 

 

The contractor, Massachusetts Broken Stone Company (MBS), was awarded a contract to perform 

reconstruction and paving project. MBS has proposed the following construction schedule for this 

project: 

 

Sidewalk Reconstruction 

▪ Oak & Granite St. Sidewalk Complete 

▪ Hartford Ave. West (Sutton St. to Main St.) Complete 

 

 

Roadway Reconstruction 

▪ Oak & Granite Street 

o Lower Structures 6/20-6/23 

o Roadway Reclamation 6/26-7/12 

o Pave Base Coarse 7/17-7/20 

o Raise/Rebuild Structures 7/24-8/4 

o Pave Top Coarse 8/7-8/11 

▪ Hartford Ave. West  

o Reconstruction to follow Oak & Granite Street TBD 

 

 

PROJECT TEAM 
 

Project Owner: Town of Uxbridge    

Benn Sherman, P.E.   Paul Hutnak, P.E. 

Director of Public Works  Assistant Director of Public Works  

(508) 278-8616    (508) 278-8616 

bsherman@uxbridge-ma.gov  phutnak@uxbridge-ma.gov 

 

Paul Morante 

Highway Superintendent 

(508) 278-8626 

pmorante@uxbridge-ma.gov 

 

Contractor: Massachusetts Broken Stone 

Dean Gleason    Phil Friedman 

Regional Manager   Site Superintendent 
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